

FAA Presentation – 12/6/2018

Potential Next Steps

The WG must first offer feedback on the South Flow SIDs conceptual designs as presented on April 26, 2018(PBN 7110.41 Phases 1 & 2 complete) The FAA will consider the WG's feedback, including whether the WG endorses the procedures. Once the FAA receives the WG feedback, it will decide whether to move on to Phase 3.

Phase 3: Development and Operational Preparations (this process could take up to 18 months, sometimes longer)

- Community Outreach
 - Level of public engagement activities will be determined by the environmental specialist, HQs, Operations Support Group and the Regional Administrator.
 - Brief Elected Officials
 - Conduct pre-implementation public notifications. This could include newspaper publication, public meetings, and social media,
 - Conduct Public Meetings
- Environmental Review
- Implementation planning
- Controller/pilot training
- SOP/LOA updates
- SIM Testing
- Automation updates

Phase 4: Implementation

- Publish and Implement Routes and Procedures
TBD

Phase 5: Post-Implementation Monitoring and Evaluation

- Identify Implementation Issues, Determine/Mitigate/Resolve Issues
- Conduct Post-Implementation Analysis